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1.0   Introduction 
 

The Georgia Department of Transportation (GDOT) and the Federal Highway Administration 
(FHWA) are initiating the environmental review process as required by Section 6002 of Safe, 
Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU) 
and amended by Section 1305 of Moving Ahead for Progress in the 21st Century Act (MAP-21) 
for the Environmental Impact Statement (EIS) for the proposed State Route (SR) 20 
Improvements from Canton to Cumming.  GDOT, as the project sponsor and non-Federal lead 
agency, in coordination with the FHWA, the lead Federal agency, prepared this Public 
Involvement Plan (PIP) to facilitate and document the plan for interaction between GDOT, 
FHWA, agencies, stakeholders and the public.   
 
The GDOT understands that robust engagement in and comment on the environmental review 
process by the public and cooperating agencies is invaluable and required in the project 
development process.  The purpose of this PIP is to detail proposed efforts to ensure key 
stakeholders, agencies, elected officials, and the general public are engaged early and often 
throughout the development of the project and in the preparation of the National Environmental 
Policy Act (NEPA) EIS.  Public involvement will occur throughout the project and during each of 
the required steps of the NEPA Process.  A more detailed proposed project schedule can be 
found in Section 10 of this document.   
 
The PIP is intended to be a flexible and living document.  It will be updated throughout the 
project development process to ensure that the outreach and coordination efforts are 
appropriate and effective. 
 

1.1 Goals of Public Involvement Plan 
 

The purpose of the PIP is to define the process by which FHWA and GDOT will communicate 
information about the SR 20 Improvements from Canton to Cumming project and how input 
from the public and participating agencies will be solicited and incorporated into the project 
record.  This PIP is designed to involve agencies and the public as participants and enable them 
to provide meaningful input to the outcomes of the SR 20 Improvements from Canton to 
Cumming EIS.  The plan strives to establish new forums for information exchange while also 
taking advantage of existing groups and organizations.  Outreach efforts will educate, inform 
and involve the public as to the purpose and progress of the project by highlighting local issues, 
technical considerations, and potential impacts.  Outreach techniques are designed to 
encourage participation in the public process and to generate meaningful feedback.  The plan 
provides tools for both disseminating project-related information and gathering public input that 
reflects the concerns and interests of cross county/state travelers, local commuters, and the 
community within the project area. 

The public involvement process includes education of stakeholders to ensure full understanding 
of the project.  Generating public awareness and creating partnerships with residents, elected 
officials, local agencies, businesses, educational organizations, civic associations, and special 
interest groups, as well as those simply traveling through this congested corridor en route to 
places outside the project area, is critical to the success of the SR 20 Improvements from 
Canton to Cumming EIS.  The goals of the PIP are identified in Table 1.1. 
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Table 1.1 Goals of Public Involvement Plan 

 
Goal Details 

1. To identify unique and changing 
conditions and circumstances of the project 
and the public. 

This is particularly important in a project such as the SR 
20 Improvements from Canton to Cumming EIS, where 
the project has evolved as a result of previous projects 
and studies conducted in the corridor. 

2. To initiate early activities to inform and 
involve the public.   

This plan intends to educate, learn from, and listen to the 
public early and often during project development.  
Overall project success often depends on the success of 
the public involvement effort.  It is our goal to make sure 
those impacted, influenced, inconvenienced or enhanced 
by this project are well aware of project progress and 
information throughout the duration of the project. 

3. To provide flexibility in order to be 
responsive to the public’s request for 
information and on-going involvement.   

In a project of this magnitude and importance, there is no 
doubt that unanticipated requests may arise.  This PIP is 
built to ensure flexibility, and it may be revised throughout 
the project duration as needed to reflect the needs of the 
public and GDOT.  The PIP is a “living” document that will 
be further developed and refined during each phase of 
project development. 

4. To provide a mechanism through which 
comments can be incorporated where 
possible and appropriate during all phases 
of the project.   

It is a project goal to ensure that all comments, issues, 
and concerns brought to the attention of the project team 
are incorporated into project development/design where 
appropriate to inform the project throughout the NEPA 
process. 

 
 

1.2 Regulatory Framework 
 
The SR 20 Improvements from Canton to Cumming EIS must be developed with the full and 
meaningful involvement of the interested and affected parties and public to ensure that a full 
range of reasonable solutions is considered, and issues and concerns relevant to the project are 
heard and understood.  Federal laws and regulations set guidelines to ensure the public’s 
participation in transportation related projects.  The following guidelines will be adhered to 
during the NEPA and project development process. 
 

1.2.1 Federal 
 
An EIS, under United States environmental law, is a document required by NEPA for certain 
actions "significantly affecting the quality of the human environment".  An EIS is a tool for 
decision making.  It describes the positive and negative environmental effects of a proposed 
action, and it includes one or more alternative actions that may be chosen to address the 
transportation needs identified in the EIS.  The purpose of NEPA is to promote informed 
decision-making by Federal agencies by making "detailed information concerning significant 
environmental impacts" available to both agency leaders and the public.  

Public involvement is an important part of the NEPA process.  NEPA’s success as an 
environmental disclosure documentation and problem-solving tool depends on full disclosure to 
the public and open decision-making on the part of the Federal agencies involved.  Therefore, 
Federal agencies must make diligent efforts to involve the public and those opportunities are 
identified within this PIP.  In addition to the public participation methods identified herein, the 
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public will be afforded the opportunity to comment on the agencies actions during the following 
project milestones: 

 

 Notice of Intent (NOI) 

 Public scoping meetings 

 Public Information Open Houses 

 Public comment period on the NEPA document 

 Public Hearing Open House 
 
These milestones also correlate to the Schedule of Activities found in Section 10. 
 
Section 6002 of SAFETEA-LU (Public Law 109-059, as codified in 23 USC 139) and with 23 
CFR 771.111, set forth the requirements under NEPA for early coordination, public involvement, 
and project development in the processing of highway projects. Section 6002 of SAFETEA-LU 
(23 USC 139) requires that the lead agency shall provide an opportunity for involvement by 
participating agencies and the public.  Implementing regulations under SAFETEA-LU, published 
in the Federal Register on February 14, 2007, provide guidance in 23 CFR 450.210, 23 CFR 
450.318, and 23 CFR 771.111.  The MAP-21 was signed into law on July 6, 2012. MAP-21 is 
the first long-term highway authorization enacted since 2005. MAP-21 creates a streamlined 
and performance-based surface transportation program and builds on many of the highway, 
transit, bike, and pedestrian programs and policies established in 1991.  These regulations will 
be followed in the implementation of this PIP.  The NEPA process will be undertaken in a 
manner that is consistent with applicable Federal laws, regulations and guidance, including but 
not limited to those listed in Table 1.2.1 below.  Table 1.2.2 below provides a summary of laws 
and regulations that pertain to public involvement as related to Section 6002 of SAFETEA-LU 
and State of Georgia code.  

Table 1.2.1 Summary of Federal Laws and Regulations 

 

 Resource Federal 
Statute/Regulation/Guidance 

Approvals/ Coordination/ 
Permits/ Plans Required 

1 Socioeconomics, 
Land Use, and 
Environmental 
Justice 

 Federal Actions To Address 
Environmental Justice in 
Minority Populations and Low-
Income Populations (Executive 
Order 12898, 59 CFR 7629,  
Feb. 16, 1994) 

 Title VI of the Civil Rights Act of 
1964 (42 U.S.C.2000d-2000d1) 

 American Indian Religious 
Freedom Act (42 U.S.C. 1996) 

 USDOT Order to Address 
Environmental Justice in 
Minority Populations and Low-
Income Populations (62 CFR 
18377, April 15, 1997) 

 DOT Order 5610.2(a) Final 
DOT Environmental Justice 
Order (77 FR 27534 (May 10, 
2012)) 

 No permits required 

 Public Outreach to 
environmental justice 
communities NEPA 
coordination/ approval 
with FHWA 
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 Resource Federal 
Statute/Regulation/Guidance 

Approvals/ Coordination/ 
Permits/ Plans Required 

 Uniform Relocation Assistance 
and Real Properties Acquisition 
Policies Act of 1970, as 
amended (49 CFR § 24) 

 US Executive Order 13166, 
Limited English Proficiency 

2 Parks and 
Recreational 
Facilities  
(including Section 4(f) 
publicly owned park 
and recreational lands) 

 Section 4(f) of the U.S. 
Department of Transportation 
Act, as amended (49 USC 
§303; 23 CFR 771.135) 

 Section 4(f) Evaluation 
Coordination/ Approval 
with the appropriate entity 
having jurisdiction (e.g. 
US Department of Interior 
(DOI), US Dept. Housing 
and Urban Development 
(HUD), State, County 
park owner) over the 
facility as well as FHWA  

 NEPA coordination/ 
approval with FHWA 

3 Cultural Resources 
(including Section 4(f) 
historic sites) 
 

 National Historic Preservation 
Act (16 U.S.C. §470A; 36 CFR 
Part 800) 

 NEPA requirements (Section 
101(b)(4)) 

 Section 4(f) of the U.S. 
Department of Transportation 
Act, as amended (49 U.S.C. 
303; 23 CFR 771.135) 

 National Historic Landmarks 
Program 36 CFR 65 

 Archeological and Historic 
Preservation Act (Public Law 
86-523, 16 U.S.C. 469-469c) 

 Archaeological Resources 
Protection Act of 1977 (Public 
Law 96-95; 16 U.S.C. 470aa-
mm) 

 Preservation of American 
Antiquities (43 CFR 3)  

 Protection of Archeological 
Resources (43 CFR 7) 

 Native American Grave 
Protection and Repatriation Act 
(25 U.S.C. 3001-3013) 

 Coordination with the 
Georgia State Historic 
Preservation Office 
(SHPO); consulting 
parties; Advisory Council 
on Historic Preservation 
(ACHP); and with 
relevant City and County 
agencies; tribal 
governments 

 Section 4(f) Evaluation 
Coordination/ Approval 
with the appropriate entity 
having jurisdiction (e.g.  
DOI and HUD) over the 
Section 4(f) property as 
well as FHWA  

 NEPA coordination/ 
approval with FHWA 

4 Section 4(f)  
(including wildlife and 
waterfowl refuges)  

 Section 4(f) of the U.S. 
Department of Transportation 
Act, as amended (49 USC 
§303; 23 CFR 771.135)  

 Section 4(f) Evaluation 
Coordination/ Approval 
with the appropriate entity 
having jurisdiction (e.g.  
DOI and HUD) 

5 Section 6(f) 
Resources and Land 
(lands or facilities 
acquired with Land and 

 Section 6(f) of the U.S. Land 
and Water Conservation Fund 
Act (16 USC §460l-4604) 

 Landscaping and Scenic 

 Section 6(f) evaluation to 
be sent to the officials 
having jurisdiction over 
the Section 6(f) property 
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 Resource Federal 
Statute/Regulation/Guidance 

Approvals/ Coordination/ 
Permits/ Plans Required 

Water Conservation 
Act funds) 

Enhancement (Wildflowers) (23 
U.S.C. 319) 

for coordination leading to 
final Section 6(f) approval 
and Department of 
Interior  

 NEPA coordination/ 
approval with FHWA 

6 Water Resources/ 
Wetlands/ 
Floodplains/Farmland 

 Clean Water Act ([CWA] 33 
USC §§ 1251-1377) 

 Section 1424(e) of the Safe 
Drinking Water Act of 1974 
(Public Law 93-523, 42 U.S.C. 
300 et seq.) 

 Floodplain Management and 
Protection (Executive Order 
11988 of 1977; USDOT Order 
5650-2,  April 23, 1979) 

 Preservation of the Nation’s 
Wetlands (Executive Order 
11990 of 1977; USDOT Order 
5660.1A, August 24, 1978) 

 National Flood Insurance Act of 
1968 (42 USC 4001 et seq.) 

 Federal-Aid Policy Guide on 
Storm Drainage Responsibility 
(23 CFR 650A) 

 Rivers and Harbors Act of 1899 
(33 U.S.C. § 401). 

 Fish and Wildlife Coordination 
Act (FWCA) (16 U.S.C. § 661 et 
seq.) 

 Farmland Protection Policy Act 
(7 U.S.C. 4201-4209) 

 Wild and Scenic Rivers Act (16 
U.S.C. 1271-1287) 

 Emergency Wetlands 
Resources Act (16 U.S.C. 
3921, 3931) 

 Wetlands Mitigation (23 U.S.C. 
103(b)(6)(M) and 133(b)(11) 

 Flood Disaster Protection Act 
(42 U.S.C. 4001-4128) 

 National Pollutant 
Discharge Elimination 
System (NPDES) Permit 
with GDNR 

 Section 404 Clean Water 
Act permit with USACE 

 Section 401 Water 
Quality Certification with 
GDNR 

 Floodplain Evaluation 
Report with FEMA 
coordination 

 FEMA coordination if an 
encroachment on any 
regulatory floodway is 
anticipated  

 Water Quality 
Management Plan with 
GDOT/GDNR 
coordination 

 Erosion and Sediment 
Control Plans 
coordination with GDOT  

 FWCA coordination with 
GDOT Ecology and the 
USFWS 

 NEPA coordination/ 
approval with FHWA 
 

7 Critical Habitats and 
Threatened and 
Endangered Species 

 Endangered Species Act (ESA) 
of 1973 (16 USC §§1531-1544; 
50 CFR Part 402) 

 Migratory Bird Treaty Act of 
1918 (16 U.S.C. § 703-712), as 
amended.  

  Bald and Golden Eagle 
Protection Act of 1940 (16 
U.S.C. § 668-668d, 54 Stat. 
250), as amended. 

  Fish and Wildlife Coordination 

 Section 7 of ESA and 
Critical Habitat 
Consultation with GDOT 
Ecology and the United 
States Fish and Wildlife 
Service (USFWS) 

 ACOE coordination with 
USFWS under Section 
404 CWA permit process 

 Coordination with GDNR 
on species occurrences  
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 Resource Federal 
Statute/Regulation/Guidance 

Approvals/ Coordination/ 
Permits/ Plans Required 

Act (16 U.S.C. § 661 -667 (d))   NEPA coordination/ 
approval with FHWA 

8 Hazardous Materials 
and Contamination  

 Resource Conservation and 
Recovery Act (RCRA) (40 CFR 
Parts 260-281) 

 Comprehensive Environmental 
Response, Compensation, and 
Liability Act (CERCLA) 

 Superfund Amendments and 
Reauthorization Act (SARA) 

 Toxic Substances Control Act 
(TSCA) 

 Coordination with GDNR 

 NEPA coordination/ 
approval with FHWA 

9 Air Quality  Clean Air Act (42 USC 
§7506(c); 40 CFR Part 93)  

 Final Transportation Conformity 
Rule (40 CFR Parts 51 and 93) 

 Interagency coordination 
(e.g., FHWA, EPA, ARC) 

 NEPA coordination/ 
approval with FHWA 

10 Secondary and 
Cumulative Effects 

 Considering Cumulative Effects 
Under the National 
Environmental Policy Act (CEQ, 
1997) 

 Guidance on the Consideration 
of Past Actions in Cumulative 
Effects Analysis (CEQ, 2005) 

 Interim Guidance: Questions 
and Answers Regarding 
Indirect and Cumulative Impact 
Considerations in the NEPA 
Process (USDOT 2003) 

 Consideration of Cumulative 
Impacts in EPA Review of 
NEPA Documents (EPA 1999) 

 Position Paper on Secondary 
and Cumulative Impact 
Assessment (FHWA 1992)  

 Executive Order 13274 Indirect 
and Cumulative Impacts 

 NEPA coordination/ 
approval with FHWA 

11 Noise   FHWA Noise Abatement 
Criteria (NAC) 

 FHWA’s Procedures for 
Abatement of Highway Traffic 
Noise and Construction Noise 

 Local Officials 
coordination 

 NEPA coordination/ 
approval with FHWA 
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Table 1.2.2 Public Involvement Regulations  

 
Federal Regulation Focus 

23 CFR 450.210  Metropolitan and statewide planning interested parties, coordination and public 
involvement 

23 CFR 450.318 Public involvement for transportation planning studies and project 
development.  Specifically states that states that, to the extent practicable, 
development of transportation planning studies shall involve consultation with, 
or joint efforts among, the metropolitan planning organizations (MPOs), state, 
and public transportation operator(s) 

23 CFR 771.111 Requires early coordination, public involvement, and project development in 
the processing of highway projects under NEPA.  Specifically related to public 
involvement, 23 CFR 771.111(h) states that public involvement/public hearing 
procedures must carry out a program pursuant to 23 USC 128 and 40 CFR 
parts 1500 through 1508 and must provide for: coordination of public 
involvement activities and public hearings with the entire NEPA process; early 
and continuing opportunities during project development for the public to be 
involved in the identification of social, economic, and environmental impacts, 
as well as impacts associated with relocation of individuals, groups, or 
institutions; one or more public hearings or the opportunity for hearing(s) to be 
held by the state highway agency at a convenient time and place; reasonable 
notice to the public of either a public hearing or the opportunity for a public 
hearing; explanation at the public hearing of the project’s purpose, need, 
consistency with goals and objectives, alternatives and major design features, 
impacts, relocation assistance program, and the state highway agency’s 
procedures for receiving both oral and written statements from the public; and 
submission to the FHWA of a transcript of each public hearing and a 
certification that a required hearing or hearing opportunity was offered. 

US Executive Order 12898, 
Federal Actions to Address 
Environmental Justice in 
Minority Populations and 
Low Income Populations 
(1994) 

Requires Federal agencies to achieve environmental justice by identifying and 
addressing disproportionately high and adverse human health or 
environmental effects, including the interrelated social and economic effects of 
their programs, policies, and activities on minority populations and low-income 
populations 

US Executive Order 13166, 
Limited English Proficiency 

Recipients of Federal funds take reasonable steps to ensure meaningful 
access for Limited English Proficiency individuals 

State Regulation Focus 

Georgia Planning Act 
(OCGA 45-12-200 et seq. 
and 50-8-1 et seq.) 

Adopted in 1989 this act is intended to provide for the coordination of planning 
by institutions of the state.  The act requires regional commissions, local 
governments, private sector interests, and general public be involved prior to 
the adoption of transportation plans and through regional planning processes.  

Administrative Procedures 
Act (OCGA 50-13-3) 

Sets for the availability of public inspection of all rules and all other written 
statements of policy.  

 

1.2.2 State 

GDOT conducts public information open houses and public hearing open houses under 
procedures described in “The Plan Development Process (PDP)”, Manual of Guidance, Section 
4055-1 on Public Involvement, and the Official Code of Georgia Annotated. 

Additionally, GDOT’s Environmental Procedures Manual (EPM) represents a conscious effort to 
create more proactive programs and initiatives that form additional partnerships and provide 
greater opportunities to involve residents and other stakeholders in transportation planning and 
project development.  
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1.3 Agency Roles and Responsibilities 

Agency coordination will be a fundamental component of project development, and Federal, 

state, and local agencies and other stakeholders will have the opportunity to participate in the 

development of the SR 20 Improvement Project.  This participation is fundamental in providing 

information to GDOT and the lead Federal agency to fully understand and assess potential 

impacts and benefits from the proposed SR 20 Improvement Project.  Early and continuous 

agency participation will allow GDOT and the resource agencies to be aware of perceived 

issues, concerns, and impacts, and provide opportunities for the agencies to discuss and 

comprehensively address these concerns.  Confirming the roles and responsibilities of the 

various agencies involved in the NEPA process will allow for a timely review and comment 

process and resolution of any identified issues.  A separate Agency Coordination Plan is 

available on the project website at www.dot.ga.gov/sr20improvements.  
 

2.0 Project Description  
 
The GDOT, in cooperation with FHWA, is sponsoring the preparation of this EIS to identify 
potential improvements to a portion of SR 20, from I-575 in Canton to SR 400 in Cumming.  SR 
20 is a major east-west thoroughfare on the northern edge of Metropolitan Atlanta.  Residents 
and the commuting public experience congestion, limited mobility, and safety issues along this 
heavily traveled corridor.   

The SR 20 Improvements from Canton to Cumming study area extends for approximately 24 
miles, between the western terminus of I-575 in Cherokee County and the eastern terminus of 
SR 400 in Forsyth County.  Figure 2.1 provides a map of the project vicinity. From west to east, 
jurisdictions along the corridor include the city of Canton, unincorporated communities in 
Cherokee County – Buffington, Macedonia, Orange, and Free Home – and unincorporated 
Ducktown and the city of Cumming in Forsyth County. 

Figure 2.1 Project Area Map 

 
 
  

http://www.dot.ga.gov/sr20improvements
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3.0  Project Background 
 
The area has been the subject of previous planning and environmental studies beginning in the 
early 1980s with the project known as the “Outer Perimeter” – envisioned to encircle Atlanta 
about 25 miles outside of I-285.  As a result of the analysis, the project evolved into a 
connection between I-75 and I-85 north of the SR 20 Corridor known as the Northern Arc.  In 
September of 2000, FHWA issued a notice of intent to initiate the  preparation of an EIS for the 
Northern Arc – proposed as a four-lane limited access highway connecting US 411 in Bartow 
County and SR 400 in Forsyth County – a distance of approximately 50 miles.  The Northern 
Arc generated extreme public and political controversy and in turn the EIS was terminated by 
FHWA in November of 2003. 
 
During the development of the Northern Arc EIS, a number of public comments suggested that 
improvements to the existing SR 20 Corridor should be considered as an alternative to the then-
proposed limited access highway.  As a result, environmental studies were initiated to explore 
improvements along the SR 20 Corridor in 2006.  These studies were discontinued in 2008 due 
to funding constraints and the need to refine the study corridor limits. 

 
The SR 20 Improvements from Canton to Cumming project is an opportunity to start at the 
beginning – working with agencies and the public to develop context-sensitive alternatives to 
address safety, mobility, and congestion along the corridor.  The project’s purpose and need, 
goals and objectives, and potential solutions will be developed in partnership with the lead, 
participating, and cooperating agencies, as well as the public. The PIP and proposed 
techniques herein will build off lessons learned from previous planning efforts to engage the 
public early and often using inclusive methods that pivot off of existing plans for the area.  This 
is a “living” document.  Periodically, the PIP will be adjusted based on the success of various 
techniques as they are implemented.  The evaluation process is discussed further in Section 9 
of this document, and a revision history outlining changes in the PIP is provided in Section 11. 
 

4.0 Environmental Justice (EJ)  
 
Agency and community leaders are particularly concerned with increasing congestion, air 
quality, traffic problems and deterioration of mobility and accessibility for EJ populations who are 
oftentimes adversely affected by transportation projects without an equal voice in the process.  
Special efforts will be made to reach out to these populations in the public involvement process 
by utilizing environmental justice outreach techniques tailored to these communities. 

The PIP includes an EJ program that is designed to build and sustain meaningful participation 
for all stakeholders.  Specifically, the technical approach will include: 

 Outreach to communities of low-income, minority, and limited English proficiency 
that will be identified through census research as prescribed by FHWA guidance 
and field surveys.  Efforts will be made to ensure representation of these 
communities on the Citizens Advisory Committee (CAC) for this project; 

 Coordination with area organizations that represent the interests of 
environmental justice populations of concern, including the Atlanta Regional 
Commission (ARC) Environmental Justice Planning Team, the Metropolitan 
Atlanta Transportation Equity Coalition (MATEC), the Environmental Justice 
Resource Center, and the Latin American Association; 
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 Translation services, as needed, to ensure suitable communication; and 

 Adherence to Americans with Disabilities Act (ADA) requirements for public 
information. 

Table 1.2.2 also provides a list of public involvement related regulations pertaining to EJ 
communities that will be followed for this project.  Figures 4.1 and 4.2 represent census tracts 
with known minority and/or low income populations.  Additional research and field surveys will 
be undertaken to identify specific areas with high concentrations of EJ communities for a 
focused outreach approach. 

5.0  Stakeholder Identification 
 
One of the basic principles of public involvement for federally funded transportation projects is to 
proactively reach out to the public.  It is first necessary to identify the appropriate stakeholders 
and define the types of “publics” that are appropriate target audiences.    

Through the identification of key stakeholders, GDOT will continue a working relationship with 
the community, presenting and discussing key issues as the project moves forward.  Outreach 
activities must incorporate a range of techniques designed to reach a diverse public.  The levels 
of experience and interest in transportation planning vary greatly across key stakeholder groups 
such as government officials and agency representatives and staff, the business community, 
property owners, civic groups, the general public, and environmental justice populations.  The 
techniques identified and outlined in the following section for the public involvement process 
address the needs of all stakeholders interested in the project, taking into account their varying 
interest.   

Table 5.1 depicts a preliminary listing of known stakeholders in the SR 20 Improvements from 
Canton to Cumming project.  This list is not intended to be comprehensive, but rather reflects a 
starting point for the project team.  The list will continue to grow and change as the project 
progresses. 
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Figure 4.1 Forsyth County EJ Census Tracts 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 4.2 Cherokee County EJ Census Tracts 
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Table 5.1 Preliminary List of Known Stakeholders 

 
Planning Partners/Government Agencies Government Entities 

Atlanta Regional Commission  (ARC) 
Georgia Mountains Regional Commission 
Cherokee Area Transportation System (CATS) 
Federal Highway Administration (FHWA) 
Georgia State Transportation Board 
Georgia Department of Transportation (GDOT) 
Georgia Environmental Protection Division 
(EPD) 
Georgia Regional Transportation Authority 
GRTA) 
Georgia House Districts 20,21,22,23,24,25,26 
Georgia Senate Districts 14,21,27 
Georgia Congressional Districts 7,9,11 
U.S. Postal Service (USPS) 
U.S. Army Corps of Engineers (USACE) 
U.S. Environmental Protection Agency (EPA) 

City of Canton 
Cherokee County 
City of Cumming 
Forsyth County 
Forsyth Public Libraries- Cumming, Sharon Fork, 
Hampton Park Branches 
Sequoya Regional Library – RT Jones Branch 
 

Community Groups / Neighborhoods Schools 

Smart Growth Forsyth 
Cherokee Focus 
Woodmont Country Club 
Orange Shoals 
Northwoods 
Autumn Woods 
Hampton Station 
Magnolia Creek 
Cadence (Active Adult Housing) 
Mill Creek 
Creekside Estates 
Tunnel Hill Estates 
Evans Farms 
The Villages at Concord Farms 
Aaronmoor 
Highlands at Sawnee 

Avery Elementary School 
Free Home Elementary School 
Macedonia Elementary School  
Creekland Middle School 
Creekview High School 
Kelly Mill Elementary School 
Sawnee Elementary School 
Cumming Elementary School 
Liberty Middle School 
Otwell Middle School 
West Forsyth High School 
Forsyth Central High School 
Lanier Technical College 
Chattahoochee Technical College 
 

Churches/Places of Worship Employers/Business Interests 

New Harmony Church 
Greater Heights Church 
Orange United Methodist 
Blessed Hope Baptist 
Cumming First UMC 
New Song Community Church 
Cumming Second Baptist 
Cumming Baptist 
1

st
 Pentecostal Church  

Chalcedon Presbyterian 
Centro Mi Familia 
Iglesia Pentecostal el-faro 
St. Paul AME 
Christ Central Fellowship 
Mountain View Church of Christ 
Canton Hispanic SDA Church 
Iglesia De Dios Jesus El Senor 

Cherokee County Chamber of Commerce 
Cumming Forsyth Chamber of Commerce 
Northside Hospital Cherokee 
Northside Hospital Forsyth 
DeKalb Office 
Tyson Foods 
Siemens Industry 
Scientific Games 
Grekko 
Pilgrims Pride 
Kroger Company 
Wal-Mart 
 

  

http://en.wikipedia.org/w/index.php?title=Creekview_High_School_(built_2005)_(Canton,_Georgia)&action=edit&redlink=1
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Table 5.1 Preliminary List of Known Stakeholders 
 

Environmental/Special Interest/EJ Media* 

Atlanta Bicycle Campaign 
Atlanta Regional Commission EJ Task Force 
American Red Cross – Forsyth  
Clean Air Campaign 
Environmental Justice Resource Center 
Georgia Conservancy 
State Historic Preservation Commission (SHPO) 
Latin American Association 
Metro Atlanta Transportation Equity Coalition 
Sierra Club 
Goodwill Industries 
Georgia Motor Trucking Association 
Native American Tribes including: 

Alabama-Coushatta Tribe of Texas 
Eastern Band of Cherokee Indians 
Muscogee (Creek) Nation 
Muscogee (Creek) National Council 
Poarch Bank of Creek Indians 
Seminole Tribe of Florida 
Thlopthlocco Tribal Town 
United Keetoowah Band 

 
 

Access North 
Georgia 
Appen Newspaper 
(Community) 
Atlanta Business 
Chronicle 
Atlanta Daily World 
Atlanta Journal-
Constitution 
Atlanta Latino 
Atlanta Magazine 
The Atlanta Voice 
Atlanta Tribune 
Cherokee Tribune 
Cherokee Ledger 
News 
CummingHome.com 
Fresh Loaf (Creative 
Loafing blog) 
Forsyth Herald 
Forsyth News 
Gainesvilletimes.com 
Georgia Trend 
Hometown 
Headlines 
Loganville Tribune 
Mundo Hispánico 
El Nuevo Georgia 
Neighbor 
Newspapers - 
Bartow 
Northside News 
(Acworth/Kennesaw) 
Patch - Acworth 
Patch - Canton Sixes 
Patch - Cartersville 
Patch – Cumming 
Patch - Dacula 
Patch - 
Lawrenceville 
Patch Loganville - 
Grayson 
Rome News-Tribune 

Patch - Dacula 
Patch - Lawrenceville 
Patch Loganville - Grayson 
Saporta Report 
The Daily Tribune News 
(Cartersville) 
The Georgia Contractor 
Georgia Report 
Up In Cumming 
 
TV/RADIO Outlets  

Georgia Public Broadcasting 
Univision Atlanta TV 
WSB-TV (ABC) 
WXIA - 11 Alive 
WSB TV 
WGCL - TV (CBS) 
WATL-TV 
WSB-TV (ABC) 
WAGA-TV (FOX) 
WGTV (Channel 8) 
WXIA-TV (Channel 11) 
WGCL-TV (Channel 46) 
WXYC-AM (1270 AM) 
WGKA-AM 
WSB-AM 
WABE  90.1 FM 
WAMJ 97.5 FM 
WPZE 102.5 FM 
WUMJ Majic 107.5 FM 
WYAY, 106.7 FM 

  105.3 FM (Hispanic Radio) 

*These media outlets represent the highest viewers/listeners/readers within the study area and will be the 
initial focus of media outreach efforts. The list will expand during the outreach process. 

6.0 Public Involvement Techniques 
 
The PIP includes techniques that meet the expectations of the public with varying levels of 
interest and expectations, and it is flexible enough to respond to specific requests for 
information and ongoing involvement.  The following section provides a detailed explanation of 
the selected techniques and presents a schedule for the public involvement activities. 
FHWA and GDOT will initiate outreach activities to key stakeholders and target audiences to 
introduce the project to the community, frame the structure of the public involvement process 
and articulate how input will be integrated to inform the project development process, and 
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establish ongoing forums for two-way engagement.  A variety of techniques will be utilized and 
tailored to the audience to provide equitable opportunities to participate in the process.  The 
following are the three major goals for public involvement techniques:  

1. Education on the NEPA process and the project development process will be a 

cornerstone for this public involvement process. 

2. Material and messages developed will be clear and understandable. 

3. Comments received from public outreach activities will be documented based on 

established criteria to comply with the NEPA process. 

Outreach activities will be varied in their approach in order to encourage participation across 

different audiences, with sensitivity to the fact that groups receive information in different ways.  

This PIP will continue to develop as the project progresses and the programs are tailored to 

meet the needs of the public.  Tools may be used to actively engage stakeholders and the 

public are discussed below. 

 

6.1 NEPA Scoping Activities 

NEPA and Section 6002 of SAFETEA-LU require the lead agencies conduct an early and open 
process for determining the scope of issues to be addressed and for identifying the significant 
issues related to a proposed action.  As soon as practicable after its decision to prepare an EIS 

and before the scoping process, the lead agency shall publish a NOI in the Federal Register.  

The scoping process will be used to identify the scope, significant issues to be analyzed in 
depth, and to determine the range of alternatives to be addressed in the EIS. 

The following outreach activities are assumed in support of the NEPA scoping process: 

 Inviting participation of the affected Federal, state, and local agencies early in the 

scoping period through early notification letters in conjunction with the Agency 

Coordination Plan; 

 Developing and circulating a Scoping Booklet; 

 Organizing, facilitating, and documenting the agency scoping meeting; 

 Organizing, facilitating, publicizing, and documenting  public scoping open houses; 

 Developing web-based materials that invite stakeholder and public comment in 

support of scoping; and 

 Developing a database of agency and public comments for integration into the 

scoping report. 

The scoping process will be considered complete with a response letter to be sent to the 

members of the public who participated in the meetings in which a summary of the scoping 

meeting input is provided and a final scoping report is distributed and made available.   

 

6.2 Contacts Database 

GDOT will maintain an up-to-date database of contacts including at a minimum the following 

persons: 

 Local and state elected officials 
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 Appropriate local and state agency staff 

 Local transportation/transit agencies and other pertinent agencies or organizations 

responsible for activities related to the SR 20 Improvements Canton to Cumming 

Project 

 Local broadcast and print media, including minority outlets 

 Advocacy groups 

 Local community contacts 

 Local library branches and other public facilities traditionally used for public display of 

plans 

 Individuals interested in transportation planning activities, per their request 

 

6.3 Section 106 Consulting Party Efforts 

Section 106 of the National Historic Preservation Act (NHPA) requires FHWA and GDOT, in 

consultation with the Georgia State Historic Preservation Office (SHPO), to identify potential 

consulting parties and to invite them to participate in the Section 106 process.  Also, on behalf 

of FHWA, in keeping with a government-to-government relationship and in compliance with 

36CFR800, the tribal governments will also be invited to participate in the Section 106 process 

for this project.  The tribal governments to be invited will be added to the PIP at the time the 

Section 106 process is initiated.  

 

6.4 Listening Tour/Stakeholder Interviews 

The project team will hold individual meetings at the project kickoff with key stakeholders and 

elected officials to explain the purpose of the project, to solicit input on existing conditions, 

issues and concerns, and to learn about area trends and desires.  A final list of potential 

stakeholders and stakeholder interview questions will be developed and approved by GDOT 

prior to scheduling the listening tour. 

 

6.5 Citizen Advisory Committee 

The CAC will serve to provide a community-based perspective to the project team for 

consideration during the development of the technical aspects of the SR 20 Improvements 

Project.  The CAC will consist of individuals appointed by GDOT and will participate throughout 

the plan development process.  The CAC will be comprised of individuals representing varied 

perspectives, such as business, social services, homeowners, historic preservation, bike and 

pedestrian advocacy, etc.  Individuals recommended to fulfill each perspective will be identified 

during the listening tour interviews, discussions with other local officials, and GDOT/county staff.  

The CAC will meet regularly to discuss project developments and participate in project decision-

making.  All meetings will be conducted as facilitated workshops and will include technical 

presentations as appropriate.  The purpose of the CAC is multi-faceted: 

 

 Allows GDOT to build partnerships and share information with community partners.  
The CAC provides a continuing forum for direct input into the project development 
process and is an ongoing opportunity for people to participate.  It is a forum of 
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education, exchange, understanding, questioning, clarification, and consensus 
building.   

 Meets at the key milestones during the technical planning process.  By meeting at 
these key project milestones, CAC meetings will serve as a check and balance on 
plan development in terms of political consensus and meeting the diverse needs of a 
broad-based constituency. 

Prior to each CAC meeting, an agenda will be developed as a working facilitation plan.  
Meetings will emphasize consensus building during the development of alternatives and 
evaluation phase.  The initial CAC meeting will occur during the general timeframe of the 
scoping process, but will take place after the agency scoping meeting.   Information on existing 
conditions, and preliminary project goals and objectives will be presented, and information about 
community features, project purpose and need, and potential evaluation criteria will be solicited.  
Subsequent CAC meetings will serve to finalize the project purpose and need, develop and 
refine alternatives, prepare for interim public information open houses, and build consensus on 
the alternatives.  The final CAC meeting(s) will be in preparation for the Public Hearing Open 
House (PHOH).   

6.6 Technical Advisory Committee 

A Technical Advisory Committee (TAC) will be developed to guide the project team on key 
technical components of the project, ensuring technical proficiency during the process.  The 
TAC will be comprised of key technical stakeholders and planning partners, such as the MPOs, 
County and City Planning partners, GRTA, GDOT, FHWA, etc.  Each organization included will 
be invited to send a representative to participate on the TAC.  The TAC will be instrumental in 
conducting interagency coordination, utilizing the collective expertise of this committee to 
develop and analyze project alternatives.  The TAC will allow planning partners an early 
opportunity to provide input and weigh in on project issues and solutions.  This group will 
convene at key milestones as required to assist in the plan development process.  Meetings will 
generally be held in coordination with the CAC meetings. 

 The initial meeting of the TAC will occur during the general scoping process and after 
the agency scoping meeting.   Information on existing conditions and project goals 
and objectives will be presented, and Information about community features, project 
purpose and need, and potential evaluation criteria will be solicited. 

 Interim meetings of the TAC will serve to finalize the project purpose and need, 
develop and refine alternatives, prepare for interim public information open houses, 
and  build consensus on the alternatives. 

 The final TAC meeting(s) will be in preparation for the PHOH. 

A detailed approach of the agency involvement process is provided in the Agency Coordination 
Plan.  Though participation has not yet been confirmed, it is anticipated that the following 
agencies and associated staff will be asked to participate as members of the TAC: 

 Cherokee County 

 City of Canton 

 Forsyth County 

 City of Cumming 



SR 20 Improvements from Canton to Cumming  
    
 

 21 April 2013 
 

 Atlanta Regional Commission 

 Georgia Mountains Regional Commission 

 Georgia EPD 

 US EPA  

 US FHWA 

 Others  
 

6.7 Public Information Open Houses 

A Public Information Open House (PIOH) is an informal gathering, generally with no formal 

presentation, that allows an exchange of information with the public.  Project representatives 

and environmental experts will be available at each PIOH to answer specific questions 

regarding ongoing studies and project development.  The PIOHs will be held at key milestones 

during the development of the Draft EIS to update the community on the project status and 

provide an opportunity for the public to comment on findings to date.  Information at each PIOH 

will be presented in a visually appealing manner to educate the public on the project.  Comment 

forms will be provided at the PIOH to generate feedback on specific project related issues.  

Comments received during and after the PIOH will be reviewed, cataloged, responded to as 

appropriate, and disseminated to the project team for consideration during project development. 

It is anticipated that up to two rounds of PIOHs at two different locations will be held.  The first 

round will occur when GDOT is prepared to present initial potential alternatives to the public for 

comment.  The second round will occur when initial findings of the environmental studies are 

available and alternatives have been eliminated.  

The open house format will include traditional GDOT meetings during three-hour timeframes at 

accessible locations along the project corridor, as well as mid-day events to provide ample 

opportunity for participation from the local and commuting public.  

In addition to the PIOH, a Virtual PIOH via the web will be developed to allow for more 

widespread information dissemination and ease of comment for local residents and interested 

individuals who may not be able to attend the PIOH.  The Virtual PIOH will mirror information 

presented at the PIOH and will be hosted on the project website.  It will be developed in Flash 

so that no additional software will be required to view the presentation.  Finally, a survey tool will 

be developed and embedded at the end of the presentation to gather general comments and 

responses to specific questions of interest. 

PIOHs will be planned in conjunction with key technical milestones to give the public the 

opportunity to provide comments at a time that the comments can be incorporated into the 

planning process.  

 

6.8 Public Hearing Open Houses  

A round of Public Hearing Open House (PHOH) will be held after the FHWA approval of the 

Draft EIS (DEIS). At that time FHWA will evaluate whether to use the Final EIS and ROD 

structure or the combination Final EIS/ROD structure (as per the “Interim Guidance on MAP-21 

Section 1319 Accelerated Decisionmaking in the Environmental Reviews”).  As with the PIOHs, 

it is anticipated that up to two rounds of PHOHs at two different locations will be held.  The 

hearings will serve to gather official comment from all interested parties on the information 

contained in the Draft EIS materials for the public record.  The hearing and public participation 

will be held in accordance with Section 6002 procedures in SAFETEA-LU and 23 CFR 771.  It is 
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anticipated that PHOHs will be held at two different locations, consistent with those used for the 

PIOH meetings earlier in the process. 

Comments received at the PHOH and subsequent comment period will be reviewed, cataloged, 

considered, and responded to in accordance with GDOT’s policy. 

In addition to the PHOH, a Virtual PHOH will be developed to allow for more widespread 

information dissemination and ease of comment for local residents and commuters.  The Virtual 

PHOH will mirror information presented at the PHOH and will be hosted on the project website.  

It will be developed in Flash so that no additional software will be required to view the 

presentation.  Finally, a survey tool will be developed and embedded at the end of the 

presentation to gather general comments and responses to specific questions of interest.  

 

6.9 Website Tools 

A project website will be developed for the SR 20 Improvements - Canton to Cumming project 

and hosted on the GDOT website.  Content developed for the site will be approved and 

uploaded by GDOT.  The website will initially include information about project history, scope, 

schedule, and how to get involved.   The website will be updated throughout the project with 

links to NEPA documentation, maps, CAC and TAC materials, PIOH/PHOH materials, and other 

project information.  A comment box will be provided within the website for “Official Comments” 

to be included within the NEPA record. 

The project team will also use MetroQuest, a public engagement software tool via the web to 

capture input from the greater community.  MetroQuest allows for real time, hands on input 

electronically, whether through the website or via tablet computers at staffed kiosk events.  

Information input from MetroQuest will be invaluable during the scoping process for the 

identification of needs, resources, and priorities.  It may be utilized at other points throughout 

the project development process as well. 

 

6.10 Environmental Justice Outreach 

FHWA guidance calls for proactive efforts to ensure meaningful opportunities for low-income 

and minority population participation (EJ) and/or limited English proficiency (LEP) communities 

both in the vicinity of the SR 20 Improvements Canton to Cumming Project and those in the 

region who may utilize the facility now and in the future.  Executive Order 13166, Improving 

Access to Services for Persons with Limited English Proficiency.  EO 12898 requires Federal 

agencies to determine whether minority or low-income populations and communities are present 

within an affected project area, and if they are present, to avoid disproportionately high and 

adverse effects to those groups.  EO 13166 requires Federal agencies to examine the services 

they provide, identify any need for services to those with LEP, and develop and implement a 

system to provide those services so LEP persons can have meaningful access to them.   

Public participants must be aware that their issues have been heard and understood.  Outreach 

to environmental justice communities, including low-income and minority populations, will be 

crafted based on local preferences and input on effectively capturing the needs and reactions of 

these communities with respect to the proposed project.  Proposed outreach methods will 

include: 

 Utilizing connections established through the Atlanta Regional Commission’s work 

and the Social Equity Advisory Committee; a diverse group of leaders representing 
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community organizations, advocacy groups, coalitions, environmental justice groups, 

local governments and the ARC Board; 

 Working with the Metropolitan Atlanta Transportation Equity Coalition (MATEC), the 

Environmental Justice Resource Center, the Hispanic Chamber of Commerce, and 

Latin American Association; 

 Providing translation services to ensure communications;  

 Adhering to ADA requirements for public information; and 

 Visiting local gathering locations to distribute material and to gather input from those 

EJ communities most likely to be affected by the project,  including: 

 Laundromats 

 Senior Centers 

 Churches 

 Local schools 

 Local technical colleges (i.e. Lanier Technical College, Chattahoochee 

Technical College)  

 Local shopping centers 

 Other gathering places identified through public involvement efforts 
 

6.11 Speaker’s Bureau 

Speakers Bureau events are often by invitation and serve to provide detailed project information 

to a captive audience.  Such audiences include home owner association meetings, Rotary and 

Kiwanis clubs, business associations, or Wednesday night programs with faith based 

organizations.  Typically, the project would be an agenda item at a regularly scheduled 

meeting.  As such, the project team can engage individuals who would not necessarily attend a 

public meeting. 

Speakers Bureau events will be staffed by the GDOT project manager or senior level team 

member, and / or one technical team member (either consultant or GDOT) to deliver the 

presentation and answer questions.   

 
6.12 Information Kiosks   

Information kiosks are portable travelling displays that visually communicate project information 

and provide an opportunity to gather input from people living or working throughout the project 

area.  The kiosks are especially useful to bring to individuals or groups unlikely or unable to 

attend traditional public meetings.  Kiosks are an effective outreach tool that can be used to 

supplement public involvement efforts to both the general public as well as particular 

communities, such as a concerned business community or environmental justice populations, 

among others that may be identified during the course of the public involvement process.   

The kiosks may be staffed or unstaffed and include boards depicting project information, fact 

sheets and newsletters, comment forms and surveys.  MetroQuest technology will be available 

for use at staffed kiosks.  Staffed kiosks will likely be staffed by one to two public involvement 

specialists for a three to four- hour duration.  Unstaffed kiosks will be placed without staffing at 

locations for a period of one to two weeks.   

Efforts will be made to schedule the kiosks at times and locations of high public traffic.  

Examples of staffed events include faith based services (with particular attention afforded to 

environmental justice communities as identified during the project development process), 
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community events and festivals, retail outlets and shopping centers, etc.  Examples of locations 

for unstaffed events include senior service centers, government offices, libraries and social 

service agencies.  Comments received during staffed and unstaffed kiosk events will be 

cataloged and responded to by GDOT.   

Kiosk events will coincide with key technical milestones on the project schedule so that 

information presented and input received is relevant.  

 

6.13 Social Media 

Using social media, such as Facebook, offers a quick, effective and potentially far reaching 

avenue to share information, maps and meeting logistics.  Utilizing Facebook and YouTube as 

media outlets can greatly enhance traditional outreach techniques.  GDOT will create a 

Facebook presence and regularly update the page to include interesting facts, project 

announcements, and opportunities for public engagement.  Comments will be part of the official 

project record and responses will be provided.  Social media efforts will be ongoing throughout 

the duration of the project.   

 

6.14 Newsletters/Fact Sheets/Presentation Materials 

Newsletters, fact sheets, and visual presentations are essential public information materials that 
will provide straightforward information to the public about the project during its planning stages.  
All project materials will be translated as appropriate. 

Newsletters will contain up-to-date project information allowing the reader to follow the technical 
steps of the study and to understand how decisions are being made.  The newsletters will be 
written in a clear, concise, and user-friendly language and will be widely distributed to the 
project mailing list.  The newsletters will contain information on how to respond, comment, get 
more involved, or get on the mailing list for the project.  Renderings, simplified diagrams, and 
other visual tools may be included in the newsletters to communicate the various alternatives 
under consideration.  The target audience of the newsletters is the broader public and goes 
beyond those who attend public meetings.  Newsletters will be published to coincide with key 
milestones.  

Fact sheets will provide project facts and information throughout the study process.  Topics to 
be included in the fact sheets will be identified as the project evolves based on public questions 
and comments. In the beginning, they will provide: a brief project overview and will describe 
project facts, NEPA documentation, special studies that support the NEPA document, and 
opportunities for stakeholder input. 

6.15 ‘Frequently Asked Questions about the NEPA Process’ Fact Sheet 

A Frequently Asked Questions (FAQ) handout with information specific to the NEPA process, 

Section 6002 of SAFETEA-LU, and MAP-21 will be developed for use. The FAQ handout will 

provide an overview of past studies and answer basic questions, such as: what is NEPA, what 

does Section 6002 of SAFETEA-LU cover, who is the FHWA and what is their decision making 

process, why is the study being done, who will decide the preferred alternative, what factors 

determine the preferred alternative, and what is the public’s role in the process? 
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6.16  Summary of PI Activities 

Table 6.16.1 provides a summary of public involvement activities throughout the project.   
 

Table 6.16.1 Summary of PI Activities 

Activity Target Audience Date of 
Event 

Location of Event  

NEPA Scoping 

Activities 

Agencies, General Public, EJ 

Communities 

4-11-13 Initiated with Notice of Intent  

Listening Tour/ 

Stakeholder Interviews 

Key Stakeholders 11-1-12 GA Power Economic 
Development/Cumming-Forsyth 
Chamber of Commerce 

11-5-12 Cherokee Chamber of Commerce 

11-5-12 Cherokee Tribune 

11-13-12 Canton City Manager/Mayor 

11-13-12 Cherokee County Commission Chair, 
County Mgr. 

11-14-12 Cumming City Manager/ Mayor/State 
Representative & Senator  

11-14-12 Forsyth News 

11-27-12 Forsyth County Commission 

Citizens Advisory 

Committee 

Identified Stakeholders representing 

a variety of perspectives 

 TBD* 

Technical Advisory 

Committee 

Key Planning and Technical 

Partners 

 TBD* 

Public Scoping 

Meeting Open Houses  

General Public, EJ Communities 5-16-13 

 

 

 

 

5-21-13 

May 16, 2013 5-8 pm 
Otwell Middle School Cafeteria 
605 Tribble Gap Road 
Cumming, GA  30040 
 
May 21, 20135-8 pm 
Calvary Baptist Church 
137 Hightower Road/ SR 369 
Ball Ground, GA  30107 

Final Scoping Report General Public, EJ Communities  TBD* 

Public Information 

Open Houses  (PIOH) 

General Public, EJ Communities  TBD* 

Each set of PIOHs to be held at 2 

locations at key milestones during the 

project. 

Web Site and 

MetroQuest  

General Public 

 

Ongoing http://www.dot.ga.gov/sr20improvements  

http://sr20.metroquest.com/ 

Speakers Bureau Existing Groups such as 

homeowners associations, rotary 

clubs, chamber meetings 

 TBD* 

Information Kiosks Public not likely to attend a PIOH, 

but who may be interested in the 

project.  Locations to be determined 

but will likely include senior centers, 

faith based organizations, 

community centers, etc. 

 TBD* 

EJ Outreach Low Income and Minority  TBD* 

mailto:jvcunard@forsythco.com
http://www.dot.ga.gov/sr20improvements
http://sr20.metroquest.com/
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populations 

Social Media General public  TBD* 

Newsletters/Fact 

Sheets 

General public  TBD* 

Public Hearing Open 

Houses (PHOH) 

General public, EJ Communities  TBD* 

Each set of PHOHs to be held at 2 

locations. PHOH Set #1 to occur after 

the DEIS and PHOH Set #2 to occur 

after the FEIS. 
*Since the PIP is a ‘living’ document, this table will be updated when the date and location of the event is known.  This 

table will provide a summary of all the PI events that will occur during the life of the project. 

 

7.0  Media Relations 

The project team will coordinate with the GDOT Office of Communications and the District 
Communications Officers in Districts 1 and 6 to engage media early and often throughout the 
SR 20 Improvements from Canton to Cumming EIS.  The purpose of the media relations effort 
is to: 

 Set the tone for the project from the beginning, highlighting the open and inclusive 
approach, 

 Emphasize the need for this type of cohesive study to look at the entire route from I-575 
to SR 400, providing a clear picture for key audiences, and 

 Inform the public regarding the study, the process, and the findings as they emerge. 

Two to four weeks prior to any public activity, the team will prepare media materials to clearly 
and concisely deliver key messages related to the project.  These materials will not only include 
key messages, but work to address issues and topics that emerge as the study progresses.  
Media relations will also focus on supporting the public outreach techniques outlined in this plan.  
Announcing and driving attendance to public meetings, managing media coverage and 
responding to any issues raised, and maintaining transparency will be the primary focus of 
media support.  

8.0  Documentation  
 
Each of the comments gathered and their individual responses will become part of the 
administrative record within the EIS document.  To comply, the following process will be 
followed in gathering “Official Record”: 
 

 Written comments received on GDOT forms, emails sent to GDOT, social media outlets 
(e.g., Facebook), and phone calls   

 Handwritten comments addressed to:  Glenn Bowman P.E. State Environmental 
Administrator at the GDOT Office of Environmental Services. 

 Verbal comments taken from court reporters available at Public Information Open 
Houses/Public Hearing Open Houses 

 Specific comment forms provided through the project or MetroQuest website  
 
Comment cards will be available to the public at all project events, and the public will be 
encouraged to write down their comments for the official record and a response will be provided.  
Examples of comments not recorded in the “Official Record”: 
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 Twitter threads 

 Blog Comments 

  

9.0  Public Outreach Effectiveness and Evaluation 
 
The lead agencies will monitor and evaluate the effectiveness of the PIP by using performance 
measures and goals.  Measuring what is most effective will have to be continuously monitored.  
As the public outreach and involvement processes develops, GDOT will periodically meet to 
evaluate the effectiveness of the public involvement process using performance measures such 
as number of public participants at meetings, how the meetings were advertised, and how 
successful the effort appears to have been.  As the process moves forward and through 
cooperative efforts from the project team, agencies, and citizens, adjustments and the 
incorporation of new techniques and measures will be developed to continuously strengthen the 
effectiveness of public outreach and involvement.   
 
In addition to analyzing feedback from participants, team evaluation of specific outreach 
activities will consider the following questions: 
 

 Was the method successful in reaching the intended audience?  

 Did the method result in an opportunity for the audience to receive, consider, and react 
to information?  

 Did the method provide the project team an adequate opportunity to share information 
and listen to the audience’s response? ; and 

 Was the information provided clearly understood by the audience? 
 
Continuous adjustments will be made during the process to ensure effective, two-way 
communication with stakeholders and the general public.  An evaluation summary will be 
submitted with each outreach event summary that is prepared.  Based on evaluation form feedback 
and the additional outreach measures listed above, communication and outreach techniques may be 
modified and new techniques added to ensure a successful public outreach plan.   
 

10.0 Project Framework and Schedule 
 
Figure 10.1 presents the project framework, and Figure 10.2 presents the key project milestone 
schedule.  A schedule of specific public involvement activities and opportunities to get involved will be 
maintained on the project website at www.dot.ga.gov/sr20improvements. 
 
  

http://www.dot.ga.gov/sr20improvements
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Figure 10.1 Project Framework 

 

 

Figure 10.2 Milestone Schedule 
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11.0  Revision History  
 

Public Involvement Plan changes are identified in Table 11.1.  

Table 11.1 Revision History 

 

Version Date Document Name Revision description and 

rationale for need 

    

    

 


